




STAGE 1

Initial Client Meeting




STAGE 2

Preliminary Drawing Service Agreement



Selection of Floor Plan



Site visit



Development of quarter prints



Link to Beaver Home & Cottage Website



STAGE 3

Client Proposal - Deposit



Budget figure to provide to lenders




Allows client to review housing spec's




STAGE 4

Client Meetings & Specification Sheets




Meeting #1 - Items Requiring Lead Time

Plumbing Fixtures
Windows & Doors




Meeting #2 - Home Exterior

Roofing
Siding, Soffit & Fascia
Masonry
Garage Doors



Meeting #3

Kitchen Cabinets
Trim & Interior Doors



Meeting #4

Flooring & Tile
Electrical Fixtures



Meeting #5

Paint & Stains
Stairs & Railings
Decks